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Department of Energy 

Ohio Field Office 
Fernald Area Office 

P. 0. Box 538705 
Cincinnati, Ohio 45253-8705 

(51 3) 648-31 55 

JUL 2 3 1348 

DOE-1022-98 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5* Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

ON-SITE DISPOSAL FACILITY PHASE II CONSTRUCTION 

Reference: Letter from J. Reising to  J. Saric and T. Schneider, "Responses t o  U. S. 
Environmental Protection Agency Comments on  Remedial Action Work Plan 
for the On-Site Disposal Facility," dated August 13, 1997. 

On June 26, 1998, the On-Site Disposal Facility, (OSDF) Project achieved a regulatory 
milestone for beginning Phase I1 construction. This milestone t o  begin by July 15, 1998, 
was a commitment contained in the above referenced letter. The initial construction 
activity was installation of a temporary water line for dust control at Cell 2. As you are 
aware, impacted material placement activities associated with Phase II were initiated in 
Cell 7 on July 2, 1998, and the installation of the clay liner for Cell 2 began on July 14, 
1998. 
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. If you have any questions, please contact Jay Jalovec at (51 3) 648-31 22. 

Sincerely, 

FEMP:Jalovec 

Enclosure: As Stated 

cc wlenc: 

L. Parsons, DOE-OH 
D. Pfister, DOE-FEMP 
G. Jablonowski, USEPA-V, SRF-5J 
R. Beaumier, TPSWDERR, OEPA-Columbus 
T. Schneider, OEPA-Dayton (3 copies total of enc.) 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
T. Hagen, FDFl65-2 
J. Harmon, FDFISO 
AR Coordinator, FDFl78 

Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

Page 2 

cc wlo enc: 

N. Hallein, EM-421CLOV 
J. Reising, DOE-FEMP 
A. Tanner, DOE-FEMP 
D. Carr, FDFl52-2 
R. Heck, FDF12 
M. Hickey, FDF164 
S. Hinnefeld, FDFl2 
U. Kumthekar, FDF164 
T. Walsh, FDF165-2 
W. A. Zebick, FDF164 
EDC, FDF152-7 
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Department of Energy 

Ohio Field Office - 
Fernald Area Office 

P. 0. Box 538705 
Cincinnati. Ohio 45253-8705 

(51 3) 648-31 55 
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A m 1 3  1997 
DOE-1310-97 

Mr. James A. Saric, Remedial Project Director 
US.  Environmental Protection Agency 
Region 5 - SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Thomas Schneider. Project Manager 
Ohio Environmental Protection Agency 
401 East Fifth Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

RESPONSES TO US.  ENVIRONMENTAL PROTECTION AGENCY COMMENTS ON REMEDIAL 
ACTION WORK PLAN FOR THE ON-SITE DISPOSAL FACILITY 

This letter responds t o  comments on the Remedial Action Work Plan for the On-Site 
Disposal Facility (OSDF RAWPI received from U.S. Environmental Protection Agency 
(US.  EPA) in a letter dated July 11, 1997. A revised document which reflects these 
responses is attached. 

The first comment from U S .  EPA requested that  Figure 1-4 incorporate all key companies 
and personnel involved in the OSDF. Because the  construction subcontractor may change 
for each phase of OSDF construction and key project personnel may change at any time, the  
Department of Energy, Fernald Environmental Management Project (DOE-FEMP) feels that 
the RAWP is not  the  best place t o  provide these details. However, Figure 1-4 has been 
revised t o  include key personnel positions from the subcontractor organizations and the 
reporting responsibilities. A detailed list of these key personnel, including company names 
and telephone numbers, is provided as an attachment to this letter. 

The second comment states that. although U.S. EPA understands DOE-FEMP's difficulties in 
projecting future milestones, the approach of providing them on a fiscal year basis i s  
unacceptable. Funding, weather conditions, and variations in excavation quantities make it 
difficult to  establish realistic long-term milestones for OSDF construction. DOE-FEMP still 
believes that establishing milestones on a fiscal-year basis i s  the best option. It is 
suggested, however. that an enforceable milestone be established for August 15  of each 
year that requires DOETEMP t o  submit a list o f  proposed milestones for the coming fiscal 
year to  U.S. EPA and Ohio EPA. In keeping with this suggestion, the following is the 
proposed l ist of milestones for Fiscal Year 1998: 



A- 

;/ I596 
Page 2 

Place Seasonal Cover on OSDF 
Begin Impacted Material Placement 
Begin OSDF Phase II Construction 

December 1997 
March 27, 1998 
July 15, 1998 

The first two milestones are in the current OSDF RAWP: the third is a new milestone. OSDF 
Phase II construction includes installation of  the liner for Cell 2 and impacted material 
placement in Cells 1 and 2. After performing site preparation, it is expected that the first 
earthwork activity under OSDF Phase I1 will be the continuation of the Cell 2 excavation that 
will have been initiated in Fall 1997. 

The final comment requested that Section 2.6 of the OSDF RAWP be revised t o  include 
additional detail on the sequencing of OSDF construction. This information has been added 
to Section 2.6 (page 11 1 of the revised document. 

Please contact Rod Warner at (513) 648-31 56 if there are any questions regarding OSDF 
construction activities. 

, Sincerely,. 

FEMP:Wamer 

Enclosure: As Stated 

Johnny W. Reising 
Femald Remedial Action 
Project Manager 


